

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Warangal District – PMGSY Phase VI – Package No.AP VI 2127 – “R/f CADA Road to Suranmpeta (M) in Warangal District” Revised Administrative Sanction –Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1190

Dated: 09-08-2010.
Read the following:-

- 1.G.O.Rt.No.173,P.R.&R.D(Progs.II)Dept.,dt.28.4.07
- 2.Govt.Memo.No.9614/Progs.II(2)/08,P.R. & R.D.(Progs.II) Dept., dt.14.10.2008 (Issued with the concurrence of Finance Expdr.P.R.&R.D.)Dept.vide their U.O.No.22193/314/Expdr.PR&RD/08,dt.4.9.2008)
3. From the E-in-C, P.R., PMGSY, Hyderabad Lr.No.W16/ DEE1/I/PMGSY Phase VI 2217, dt.13-07-2010.

>><<

ORDER:-

In the reference 1st read above, administrative sanction was accorded for Rs. 111.28 lakhs in respect of the work “R/f CADA Road to suranmpeta (M) in Warangal District” District under PMGSY Phase VI.

2. In the reference 2nd read above, the Government have permitted for price escalation charges and excess tender premium for all Phase VI Programme and also indicated therein the total amount required for all Phase VI works, with the concurrence of Finance (Expdr.P.R.& R.D.) Department vide their U.O.Note No.22193/314/Expdr.P.R. & R.D/08, dt.4.9.2008.

3. In the reference 3rd read above, the E-in-C, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord the Revised Administrative Sanction for Rs.110.30 lakhs as against the original administrative sanction of Rs.111.28 lakhs in respect of the work “R/f CADA Road to Suranmpeta (M)” in Warangal District under PMGSY Phase VI in Package No.AP VI 2127 with price escalation of Rs.2.36 lakhs.

4. Government after careful examination of the proposal, hereby accord the Revised administrative sanction for Rs.110.30lakhs as against the original administrative sanction of Rs.111.28 lakhs in respect of the work “R/f CADA Road to Suranmpeta (M) in Warangal District” under PMGSY Phase VI in Package No.AP VI 02127 with price escalation of Rs.2.36 lakhs. The price escalation amount has to be met from the Budget released by the Government towards Stare share under PMGSY. The amount chargeable is as follows:

- | | |
|-------------------------------------|------------------|
| 1. Original Administrative Sanction | : Rs 111.28 lakh |
|-------------------------------------|------------------|

(PTO)

:2:

Now RAS required as follows:

a) Amount chargeable from PMGSY Phase VII : Rs.107.94 lakhs

b) Amount chargeable from State Govt. share
Towards price escalation :Rs. 2.36 lakhs

Total RAS required (a+b) Rs. 110.30 lakhs

5. The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad is requested to check the price escalation calculations to arrive at the actual price escalation amount and take necessary action accordingly.

6. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

M.V.P.C.SASTRY,
SPECIAL CHIEF SECRETARY TO GOVERNMENT

To

The Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad.

The Superintending Engineer, Panchayat Raj, Warangal District.

The DTO, Warangal District.

The Accountant General, AP., Hyderabad.

Copy to:

The OSD to M(Panchayat Raj)/P.S. to Special C.S to Government

Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER